
WAHS CONSTRUCTION SCHEDULE

Wyomissing Area Jr/Sr High School

• Outstanding Item:
○ Pending Final Pay Application 

• Completed Item: 
○ Wayfinder Signage 
○ Punch List 



JSHS CONSTRUCTION 
PHOTOS



Completed Items:
 
● Cafeteria Window Shades 
● Site cleanup/grading and seeding
● Seal Coating, loading dock  
● Fencing 

WYOMISSING HILLS CONSTRUCTION SCHEDULE

Wyomissing Hills Elementary Center



WYOMISSING HILLS CONSTRUCTION 
PHOTOS



Outstanding Items:

● Site Clean Up
○ Asphalt Seal Coat (Parent Pick up Loop) 

● Punch List
○ Fencing (Dumpster Enclosure) 
○ Flagpole
○ Remaining Punch List items
○ VCT flooring (Summer 2024 Replacement)
■ Tile and materials have been delivered

WYOMISSING HILLS CONSTRUCTION SCHEDULE

Wyomissing Hills Elementary Center



Budget
Review

Remaining Project Funds:
Overall Budget (per Architect’s Budget)

Bond proceeds for project: $25,000,000
Original budget: 24,016,328

Plus Projected CO over budget:  1,200,781

Revised Budget: $25,217,109

Less Budget Lines Not Needed^: (526,337)

Estimated total spent on project: $24,690,772
^Line item not needed: Financing Fees



Budget
ReviewRemaining Project Funds:

Contingency (per Architect’s Budget)

JSHS WHEC WREC
Budget: $400,000 $450,000 $50,000

Approved: 1,181,001 769,608 4,672
Proposed:                 0 145,500               0

Balance: (781,001) (465,108)       45,328

Total Amount Over Budget $(1,200,781)

*Does not include reimbursement of 15% for omission change orders
*Pending credits 


