
WAHS CONSTRUCTION SCHEDULE

Wyomissing Area Jr/Sr High School

• Outstanding Items:
○ Wayfinding Signage (September) 
○ Punchlist (Few Items) 

• Summer scope:
○ Existing terrazzo work at Cafeteria (Completed)
○ Complete balance of window replacement (Completed) 
○ New Classroom Furniture (Completed) 



JSHS CONSTRUCTION PHOTOS



Completed Items: 

● Exterior panels 
● Soffits 
● Outdoor Classroom mulch/grading 
● Ceiling tiles 
● Playground asphalt (1st and 2nd Grade)
● Classroom security locks 
● Classroom locks 
● Concrete work 
● Reception Window 
● Mailboxes 
● Cafeteria Painting 

WYOMISSING HILLS CONSTRUCTION SCHEDULE
Wyomissing Hills Elementary Center



WYOMISSING HILLS CONSTRUCTION PHOTOS



Outstanding Items: 

● Site Clean Up  
○ Paving repairs 
○ Asphalt cleaning and seal coat

● Punch List 
○ Fencing
○ Flagpole 
○ Remaining tack board/white board
○ Remaining Punch List items 
○ Basement 
○ VCT flooring (Summer 2024 Replacement)
■ Tile and materials have been delivered 

WYOMISSING HILLS CONSTRUCTION SCHEDULE
Wyomissing Hills Elementary Center



Budget  Review

Remaining Project Funds: 
Overall Budget (per Architect’s Budget)

Bond proceeds for project: $25,000,000

Original budget:      24,016,328

Plus Projected CO over budget:      1,208,710

Revised Budget: $25,225,038

Less Budget Lines Not Needed^:   (526,337)

Estimated total spent on project:  $24,698,701
^Line item not needed: Financing Fees



Budget  Review
Remaining Project Funds: 
Contingency (per Architect’s Budget)

JSHS WHEC WREC

Budget: $400,000 $450,000 $50,000

Approved:    1,188,134   769,608  4,672

Proposed:                   0   145,500          0

Balance: (788,134)  (465,904)    45,328

Total Amount Over Budget $(1,208,710)

*Does not include reimbursement of 15% for omission change orders



Change Orders 

• WHEC 
○ Northbay Mechanical - $1,996.00   

 


