
Completed Items: 

● Exterior panels 
● Soffits 
● Outdoor Classroom mulch/grading 
● Ceiling tiles 
● Playground asphalt 
● Classroom security locks 
● Classroom locks 
● Concrete work 

WYOMISSING HILLS CONSTRUCTION SCHEDULE
Wyomissing Hills Elementary Center



WYOMISSING HILLS CONSTRUCTION PHOTOS



Outstanding Items: 

● Site Clean Up - May 
○ Paving repairs 

● Punch List - May/Summer 
○ Cafe painting 
○ Fencing
○ Remaining tack boards/white boards 
○ Remaining Punch List items 
○ Basement 
○ VCT flooring (Summer Replacement)
■ Tile has been ordered (Awaiting delivery date) 

WYOMISSING HILLS CONSTRUCTION SCHEDULE
Wyomissing Hills Elementary Center



JSHS CONSTRUCTION PHOTOS



WAHS CONSTRUCTION SCHEDULE

Wyomissing Area Jr/Sr High School

• Outstanding Items:
○ Wayfinding Signage (Awaiting delivery Date) 

• Summer scope:
○ Existing terrazzo work at Cafeteria
○ Complete balance of window replacement



Budget  Review
Remaining Project Funds: 
Contingency (per Architect’s Budget)

JSHS WHEC WREC

Budget: $400,000 $450,000 $50,000

Approved:    1,182,500   769,608  4,672

Proposed:            5,634           796          0

Balance: (788,134)   (320,404)    45,328

Total Amount Over Budget $(1,063,210)

*Does not include reimbursement of 15% for omission change orders



Budget  Review

Remaining Project Funds: 
Overall Budget (per Architect’s Budget)

Bond proceeds for project: $25,000,000

Original budget:      24,016,328

Plus Projected CO over budget:      1,063,210

Revised Budget: $25,079,538

Less Budget Lines Not Needed^:   (526,337)

Estimated total spent on project:  $24,553,201
^Line item not needed: Financing Fees



Change Orders 

• Northbay Mechanical (Hills) - $796 
• Northbay Mechanical (JSHS) - $5,634



Capital Projects/Summer Projects  

• Washer and Dryer Update - Fieldhouse
• Carpet Replacement - JSHS 
• Sidewalk Repair - WREC
• HVAC Controller Upgrade - JSHS 
• Light Pole Painting - JSHS 
• Radio Upgrade - District wide 


